City of Jasper, Indiana
Comprehensive Plan Update Process

PHASE 1
Initial Planning Assessments and Project Management

- Project plan and kickoff
- Online project portal and branding
- Engagement & Communication Plans
- Community Profile Report
- Monthly Steering Committee Meetings
- Weekly City Staff Meetings

Project Portal, Community Profile Report & Steering Committee

PHASE 2
Community Visioning and Engagement

- Community Survey
- Key stakeholder interviews
- Community Visioning Sessions
- Data visualization on portal
- Jasper Think-Tank
- Think-Tank Report
- Presentation of Community Vision to Common Council

Think-Tank Workshop, Report & Community Visioning

PHASE 3
Plan Development and Engagement

- Roundtable Work Session
- Future Summit
- Future Summit Report
- Analysis & Case Studies
- Task Force Meetings
- Discussion Boards
- Prioritization Survey
- Storymap & Land Use Map
- Implementation Matrix
- Public Open House

Future Summit, Task Forces, Maps & Open House

PHASE 4
Final Plan & Presentation

- Review of draft plan; revisions incorporated
- Final presentations of Jasper Comprehensive Plan

Final Plan & Presentations

August 2025 → July 2026